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ESTIMATE RUN 03/07/2003

ESTIMATE SUMMARY 10:46:55

CONTID: C91033         ESTIMATE NO: 0031 PROG 1994

PCN: 91033-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DEL CAMINO INTERCHANGE PERCENT TIME:

PROJECT NO: IR-IM(CX) 025-3(110)          

DEL CAMINO INTERCHANGE

NAME OF ROAD: I 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 03/07/2003 DATE TIME STARTED 05/05/1997

ONE PLAIN VIEW RD DATE LET 03/27/1997 DATE WORK BEGAN 05/05/1997

 DATE AWARDED 04/11/1997 DATE TIME STOPPED 10/26/1999

 DATE CONTRACT EXECUTED 04/11/1997 DATE ACCEPTED 10/26/1999

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 05/05/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,267,887.79 PARTICIPATING $ $ 122,050.30

AWARD PROJECT AMT: 12,685,163.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

141.80

WORK DAYS

WORK DAYS

99.75%

36,149.12

122,050.30

122,050.30

122,050.30

$

$

$

$

14,152,738.67

79,000.00

14,231,738.67

0.00

14,231,738.67

-190,277.45

190,277.45

14,231,738.67

0.00

AMOUNT DUE 14,231,738.67 122,050.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 122,050.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

432.5 TIME ALLOW: 305

ORIG TIME ALLOW: 230
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 28.000

0.000

202-00001  
 

28.000

EACH

500.00000 14,000.0028.000

0.00

0015 *REMOVAL OF BARRICADE 2.000

0.000

202-00070  
 

2.000

EACH

600.00000 1,200.002.000

0.00

0020 *REMOVAL OF DELINEATOR 97.000

0.000

202-00090  
 

97.000

EACH

3.50000 339.5097.000

0.00

0025 *REMOVAL OF SIDEWALK 9.200

0.000

202-00200  
 

9.200

M2  

6.00000 55.209.200

0.00

0030 *REMOVAL OF CURB AND GUTTER 583.000

0.000

202-00203  
 

583.000

M   

11.50000 6,704.50583.000

0.00

0032 REMOVAL OF ASPHALT MAT CMO #11 3,848.000

0.000

202-00220  
 

3,848.000

M2  

2.00000 7,696.003,848.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 572.600

0.000

202-00250  
 

572.600

M2  

11.30000 6,470.38572.600

0.00

0040 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0045 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000

0.000

202-00725  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0050 *REMOVAL OF GROUND SIGN 93.000

0.000

202-00810  
 

93.000

EACH

50.00000 4,650.0093.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

125.00000 125.001.000

0.00

0060 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

7,338.00000 7,338.001.000

0.00

0065 *REMOVAL OF FENCE 3,687.000

0.000

202-01000  
 

3,687.000

M   

1.60000 5,899.203,687.000

0.00

0070 *REMOVAL OF GUARDRAIL TYPE 3 338.000

0.000

202-01130  
 

338.000

M   

8.00000 2,704.00338.000

0.00

0075 *REMOVAL OF END ANCHORAGE 8.000

0.000

202-01300  
 

8.000

EACH

195.00000 1,560.008.000

0.00

0080 *PLUG STRUCTURE 5.000

0.000

202-04000  
 

5.000

EACH

500.00000 2,500.005.000

0.00

0081 CLEAN CULVERT MCR1 LINE 13 1.000

0.000

202-04002  
 

1.000

EACH

330.00000 330.001.000

0.00

0085 ABANDON WELL 1.000

0.000

202-04100  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0090 *SANDBLASTING 3,539.000

0.000

202-05150  
 

3,539.000

M2  

4.63000 16,385.573,539.000

0.00

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4 & 5 511,747.000

0.000

203-00060  
 

511,747.000

M3  

5.10000 2,609,909.70511,747.000

0.00

0100 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 1,676.000

0.000

203-00062  
 

1,676.000

M3  

15.00000 25,140.001,676.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0101 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) CMO 
#11

13,974.000

0.000

203-00062  
 

13,974.000

M3  

7.00000 97,818.0013,974.000

0.00

0103 BACKHOE MCR #1 LINE #27 2.250

0.000

203-01510  
 

2.250

HOUR

137.50000 309.382.250

0.00

0105 *DOZING (LANDSCAPING) 116.000

0.000

203-01555  
 

116.000

HOUR

150.00000 17,400.00116.000

0.00

0110 *POTHOLING 20.000

0.000

203-01597  
 

20.000

HOUR

100.00000 2,000.0020.000

0.00

0112 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 32.000

0.000

206-00060  
 

32.000

M3  

70.00000 2,240.0032.000

0.00

0113 STRUCTURE EXCAVATION 2,872.000

0.000

206-00000  
 

2,872.000

M3  

5.00000 14,360.002,872.000

0.00

0114 STRUCTURE BACKFILL (CLASS 1) 122.000

0.000

206-00100  
 

122.000

M3  

15.00000 1,830.00122.000

0.00

0115 *FILTER MATERIAL (CLASS A) 11.000

0.000

206-00510  
 

11.000

M3  

30.00000 330.0011.000

0.00

0120 *TOPSOIL 21,305.000

0.000

207-00205  
 

21,305.000

M3  

4.00000 85,220.0021,305.000

0.00

0125 *WETLAND TOPSOIL 1,183.000

0.000

207-00305  
 

1,183.000

M3  

7.00000 8,281.001,183.000

0.00

0130 *STOCKPILE WETLAND TOPSOIL 1,183.000

0.000

207-00310  
 

1,183.000

M3  

5.00000 5,915.001,183.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0135 *EROSION BALES 138.000

0.000

208-00010  
 

138.000

EACH

10.00000 1,380.00138.000

0.00

0138 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 7,571.000

0.000

209-00600  
 

7,571.000

L   

0.13200 999.377,571.000

0.00

0140 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0141 RESET MAILBOX STRUCTURE (TYPE 1) MCR #1 LINE #8 1.000

0.000

210-00011  
 

1.000

EACH

176.00000 176.001.000

0.00

0142 RESET MAILBOX STRUCTURE (TYPE 3) MCR #1 LINE #9 1.000

0.000

210-00013  
 

1.000

EACH

357.50000 357.501.000

0.00

0145 *RESET SIGN PANEL 3.000

0.000

210-00815  
 

3.000

EACH

190.00000 570.003.000

0.00

0150 *MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

750.00000 3,000.004.000

0.00

0155 *SEEDING (NATIVE) CMO 11 25.500

0.000

212-00006  
 

25.500

HA  

602.00000 15,351.0025.500

0.00

0160 *SEEDING (WETLANDS) 0.420

0.000

212-00028  
 

0.420

HA  

1,450.00000 609.000.420

0.00

0165 *MULCHING CMO 11 25.500

0.000

213-00000  
 

25.500

HA  

728.00000 18,564.0025.500

0.00

0170 *MULCHING (WEED FREE) 0.370

0.000

213-00003  
 

0.370

HA  

728.00000 269.360.370

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0175 *MULCH TACKIFIER CMO 11 4,579.000

0.000

213-00061  
 

4,579.000

KG  

2.95000 13,508.054,579.000

0.00

0180 *DECIDUOUS TREE (38 MM CALIPER) 12.000

0.000

214-00215  
 

12.000

EACH

225.00000 2,700.0012.000

0.00

0185 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 11.000

0.000

214-00504  
 

11.000

EACH

170.00000 1,870.0011.000

0.00

0190 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 10.000

0.000

214-00506  
 

10.000

EACH

243.00000 2,430.0010.000

0.00

0195 *PERENNIALS (56 MM POT) 800.000

0.000

214-00905  
 

800.000

EACH

2.90000 2,320.00800.000

0.00

0200 *BRUSH LAYER CUTTING 1,600.000

0.000

214-01010  
 

1,600.000

EACH

1.50000 2,400.001,600.000

0.00

0205 *TRANSPLANT PLUG 180.000

0.000

215-00600  
 

180.000

EACH

2.00000 360.00180.000

0.00

0210 *SOIL RETENTION BLANKET (SPECIAL) 918.000

0.000

216-00030  
 

918.000

M2  

2.50000 2,295.00918.000

0.00

0212 HERBICIDE TREATMENT MCR LINE 32 4,845.000

0.000

217-00000  
 

4,845.000

M2  

0.20000 969.004,845.000

0.00

0215 *AGGREGATE BASE COURSE (CLASS 6) CMO 5 & 11 55,445.910

0.000

304-06000  
 

55,445.910

T   

9.50000 526,736.1555,445.910

0.00

0217 AGGREGATE BASE COURSE (CLASS 5) MCR #1 LINE #26 691.120

0.000

304-05000  
 

691.120

T   

12.65000 8,742.67691.120

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 340)
MCR L30

3,988.690

0.000

403-12320  
 

3,988.690

T   

28.15000 112,281.623,988.690

0.00

0225 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 860)
MCR L 30

11,378.100

0.000

403-15320  
 

11,378.100

T   

28.15000 320,293.5211,378.100

0.00

0227 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (9 6)(PG 
58-22) MCR #1 LINE #30

0.000

0.000

403-34353  
 

0.000

T   

28.15000 0.000.000

0.00

0228 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (9 6)(PG 
58-22) PARK-N-RIDE CMO #11

1,261.120

0.000

403-34353  
 

1,261.120

T   

33.50000 42,247.521,261.120

0.00

0230 *CONCRETE PAVEMENT (150 MM) 496.600

0.000

412-00600  
 

496.600

M2  

36.35000 18,051.41496.600

0.00

0235 *CONCRETE PAVEMENT (220 MM) 33,536.600

0.000

412-00875  
 

33,536.600

M2  

25.00000 838,415.0033,536.600

0.00

0240 *CONCRETE PAVEMENT (265 MM) 15,923.200

0.000

412-01050  
 

15,923.200

M2  

32.95000 524,669.4415,923.200

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0245 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 1,188.900

0.000

412-01060  
 

1,188.900

M2  

44.25000 52,608.831,188.900

0.00

0250 *CONCRETE PAVEMENT (315 MM) 82,304.100

0.000

412-01250  
 

82,304.100

M2  

32.15000 2,646,076.8282,304.100

0.00

0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0250 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0251 ADDED ITEM (LUMP SUM)/ CMO 15 0.000

0.000

900-00014  
 

0.000

L S 

2,500.00000 0.000.000

0.00

0252 ADDED ITEM (LUMP SUM)/ CMO #15 PRICE REDUCTION PCCP  
SMOOTHNESS

-1.000

0.000

900-00014  
 

-1.000

L S 

2,500.00000 -2,500.00-1.000

0.00

0255 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,468.800

0.000

420-00101  
 

1,468.800

M2  

6.00000 8,812.801,468.800

0.00

0256 GEOTEXTILE (SEPARATOR) (CLASS A) MCR #1 LINE #2 5 2,508.000

0.000

420-00130  
 

2,508.000

M2  

2.20000 5,517.602,508.000

0.00

0257 GEOTEXTILE (SEPARATOR) (CLASS B) ADDED PER CMO #3 78,777.000

0.000

420-00131  
 

78,777.000

M2  

3.10000 244,208.7078,777.000

0.00

0260 *DRILLED CAISSON (1200 MM) 6.700

0.000

503-00048  
 

6.700

M   

610.00000 4,087.006.700

0.00

0265 *RIPRAP (150 MM) 302.500

0.000

506-00206  
 

302.500

M3  

30.00000 9,075.00302.500

0.00

0270 *RIPRAP (300 MM) 1,124.000

0.000

506-00212  
 

1,124.000

M3  

35.00000 39,340.001,124.000

0.00

0275 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 12.500

0.000

507-00100  
 

12.500

M3  

550.00000 6,875.0012.500

0.00

0277 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 
PARK-N-RIDE CMO #11

73.620

0.000

507-00400  
 

73.620

T   

100.00000 7,362.0073.620

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 CONCRETE CLASS D (BOX CULVERT) REVISED PER CMO #2 0.000

0.000

601-03030  
 

0.000

M3  

420.00000 0.000.000

0.00

0281 CONCRETE CLASS D (BOX CULVERT) ADDED PER CMO #2 371.000

0.000

601-03030  
 

371.000

M3  

431.90000 160,234.90371.000

0.00

0282 ADDED ITEM (DOLLAR)/ CONCRETE CL. D (BOX) PRICE 
REDUCTION

-194.350

0.000

900-00006  
 

-194.350

DOL 

1.00000 -194.35-194.350

0.00

0285 *REINFORCING STEEL REVISED PER CMO #2 75,825.000

0.000

602-00000  
 

75,825.000

KG  

0.92000 69,759.0075,825.000

0.00

0286 REINFORCING STEEL (EPOXY COATED) CBC WITH SHALL OW 
COVER

4,138.000

0.000

602-00020  
 

4,138.000

KG  

1.16000 4,800.084,138.000

0.00

0290 *375 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 12.300

0.000

603-01155  
 

12.300

M   

70.00000 861.0012.300

0.00

0295 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 341.800

0.000

603-01185  
 

341.800

M   

63.00000 21,533.40341.800

0.00

0296 450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PL ACE) 
PARK-N-RIDE CMO #11

27.300

0.000

603-01185  
 

27.300

M   

80.00000 2,184.0027.300

0.00

0300 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 468.600

0.000

603-01245  
 

468.600

M   

88.00000 41,236.80468.600

0.00

0305 *750 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 78.700

0.000

603-01305  
 

78.700

M   

108.00000 8,499.6078.700

0.00

0310 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 48.900

0.000

603-01605  
 

48.900

M   

425.00000 20,782.5048.900

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0315 *575X365 MM REINFORCED CONCRETE PIPE ELLIPTICAL  19.200

0.000

603-02185  
 

19.200

M   

105.00000 2,016.0019.200

0.00

0320 *770X490 MM REINFORCED CONCRETE PIPE ELLIPTICAL  614.400

0.000

603-02245  
 

614.400

M   

130.00000 79,872.00614.400

0.00

0325 *1920X1220 MM REINFORCED CONCRETE PIPE ELLIPTIC AL 71.000

0.000

603-02605  
 

71.000

M   

450.00000 31,950.0071.000

0.00

0330 *375 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05015  
 

2.000

EACH

325.00000 650.002.000

0.00

0335 *450 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05018  
 

4.000

EACH

350.00000 1,400.004.000

0.00

0336 450 MM REINFORCED CONCRETE END SECTION PARK-N-RIDE CMO
#11

2.000

0.000

603-05018  
 

2.000

EACH

400.00000 800.002.000

0.00

0340 *600 MM REINFORCED CONCRETE END SECTION 17.000

0.000

603-05024  
 

17.000

EACH

425.00000 7,225.0017.000

0.00

0345 *750 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05030  
 

3.000

EACH

650.00000 1,950.003.000

0.00

0350 *1500 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05060  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0355 *575X365 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05118  
 

2.000

EACH

425.00000 850.002.000

0.00

0360 *770X490 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000

0.000

603-05124  
 

3.000

EACH

475.00000 1,425.003.000

0.00
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NO.

ITEM
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UNIT PRICE

PREV QTY/
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AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0365 *1920X1220 MM REINFORCED CONCRETE END SECTION 
ELLIPTICAL 

2.000

0.000

603-05160  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0370 *200 MM PLASTIC PIPE 11.400

0.000

603-50008  
 

11.400

M   

100.00000 1,140.0011.400

0.00

0375 *INLET TYPE C (2 M) 11.000

0.000

604-00305  
 

11.000

EACH

1,280.00000 14,080.0011.000

0.00

0380 *INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

1.000

EACH

1,880.00000 1,880.001.000

0.00

0385 *INLET TYPE C (SPECIAL) 3.000

0.000

604-00350  
 

3.000

EACH

1,600.00000 4,800.003.000

0.00

0386 INLET TYPE D (SPECIAL) MCR 1, LINE 20; STA 0+144 RT 

(SH-119)
1.000

0.000

604-00550  
 

1.000

EACH

4,140.00000 4,140.001.000

0.00

0390 *INLET TYPE R  L 1.5 (2 M) 3.000

0.000

604-19105  
 

3.000

EACH

1,800.00000 5,400.003.000

0.00

0395 *INLET TYPE R  L 1.5 (4 M) 0.000

0.000

604-19110  
 

0.000

EACH

2,280.00000 0.000.000

0.00

0400 *MANHOLE SLAB BASE (2 M) 7.000

0.000

604-30005  
 

7.000

EACH

2,000.00000 14,000.007.000

0.00

0405 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 266.700

0.000

606-00301  
 

266.700

M   

42.65000 11,374.76266.700

0.00

0405 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY BID ITEMS 

0405 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0405 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0410 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

340.00000 1,020.003.000

0.00

0410 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0415 *END ANCHORAGE TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

950.00000 4,750.005.000

0.00

0415 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 *END ANCHORAGE TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0420 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0425 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000

0.000

606-02001  
 

6.000

EACH

1,950.00000 11,700.006.000

0.00

0425 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C91033         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031
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NO.
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NO.
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QUANTITY/
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THIS

PERIOD
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AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 *END POST 8.000

0.000

607-00005  
 

8.000

EACH

100.00000 800.008.000

0.00

0435 *CORNER AND LINE BRACE POST 9.000

0.000

607-00010  
 

9.000

EACH

130.00000 1,170.009.000

0.00

0440 *FENCE BARBED WIRE WITH METAL POSTS 2,203.000

0.000

607-01000  
 

2,203.000

M   

2.85000 6,278.552,203.000

0.00

0445 *FENCE (TEMPORARY) 368.000

0.000

607-11580  
 

368.000

M   

5.85000 2,152.80368.000

0.00

0450 *FENCE BARRIER WITH METAL POSTS DELETED BY FM 1 05 0.000

0.000

607-21300  
 

0.000

M   

4.60000 0.000.000

0.00

0455 *END POST (CHAIN LINK) DELETED BY FM 105 0.000

0.000

607-52905  
 

0.000

EACH

150.00000 0.000.000

0.00

0460 *CORNER AND LINE BRACE POST (CHAIN LINK) DELETE D BY FM
105

0.000

0.000

607-52910  
 

0.000

EACH

175.00000 0.000.000

0.00

0465 *FENCE CHAIN LINK (1800 MM) DELETED BY FM 105 0.000

0.000

607-53172  
 

0.000

M   

29.85000 0.000.000

0.00

0470 *4.8 METER GATE DELETED BY FM 105 0.000

0.000

607-60116  
 

0.000

EACH

550.00000 0.000.000

0.00
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NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0475 *12 METER GATE DOUBLE (CHAIN LINK) DELETED BY F M 105 0.000

0.000

607-60290  
 

0.000

EACH

1,245.00000 0.000.000

0.00

0480 *6 METER GATE TWIN DELETED BY FM 105 0.000

0.000

607-60320  
 

0.000

EACH

625.00000 0.000.000

0.00

0485 *CONCRETE SIDEWALK 388.500

0.000

608-00000  
 

388.500

M2  

20.65000 8,022.53388.500

0.00

0490 *CONCRETE SIDEWALK (150 MM) CMO 11 1,244.800

0.000

608-00006  
 

1,244.800

M2  

25.70000 31,991.361,244.800

0.00

0495 *CONCRETE CURB RAMP CMO 11 131.900

0.000

608-00010  
 

131.900

M2  

37.65000 4,966.04131.900

0.00

0497 SIDEWALK DRAIN MCR #1 LINE # 18 1.000

0.000

608-10010  
 

1.000

EACH

1,650.00000 1,650.001.000

0.00

0500 *CURB AND GUTTER TYPE 2 (SECTION I-B) 575.000

0.000

609-21010  
 

575.000

M   

26.25000 15,093.75575.000

0.00

0505 *CURB AND GUTTER TYPE 2 (SECTION II-B) CMO 11 951.000

0.000

609-21020  
 

951.000

M   

29.50000 28,054.50951.000

0.00

0510 *GUTTER TYPE 2 (1200 MM) 36.400

0.000

609-24004  
 

36.400

M   

52.50000 1,911.0036.400

0.00

0512 GUTTER TYPE 2 (1800 MM) ADDED PER MCR #1 LINE # 28 12.100

0.000

609-24006  
 

12.100

M   

96.20000 1,164.0212.100

0.00

0515 *CURB TYPE 4 (SECTION B) MCR L31 505.000

0.000

609-40010  
 

505.000

M   

14.75000 7,448.75505.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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CAT NO0200 ROADWAY BID ITEMS 

0520 *CURB TYPE 6 (SECTION M) 74.000

0.000

609-60011  
 

74.000

M   

13.10000 969.4074.000

0.00

0525 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,346.500

0.000

610-00020  
 

3,346.500

M2  

33.40000 111,773.103,346.500

0.00

0530 *MEDIAN COVER MATERIAL (STONE) 444.600

0.000

610-00055  
 

444.600

M2  

15.00000 6,669.00444.600

0.00

0535 *DELINEATOR (TYPE I) 268.000

0.000

612-00001  
 

268.000

EACH

9.95000 2,666.60268.000

0.00

0540 *DELINEATOR (TYPE II) 97.000

0.000

612-00002  
 

97.000

EACH

10.35000 1,003.9597.000

0.00

0545 *DELINEATOR (TYPE III) 22.000

0.000

612-00003  
 

22.000

EACH

10.95000 240.9022.000

0.00

0550 *50 MM ELECTRICAL CONDUIT CMO 11 1,642.000

0.000

613-00200  
 

1,642.000

M   

18.50000 30,377.001,642.000

0.00

0555 *50 MM ELECTRICAL CONDUIT (JACKED) 18.000

0.000

613-00201  
 

18.000

M   

70.00000 1,260.0018.000

0.00

0560 *75 MM ELECTRICAL CONDUIT CMO 11 3,093.000

0.000

613-00300  
 

3,093.000

M   

27.50000 85,057.503,093.000

0.00

0565 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

10,446.00000 10,446.001.000

0.00

0566 WIRING (SPECIAL) MCR 1 LINE 14 - COUNTER LOOPS 1.000

0.000

613-10010  
 

1.000

L S 

423.50000 423.501.000

0.00
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0567 WIRING CMO #11  PARK-N-RIDE 1.000

0.000

613-10000  
 

1.000

L S 

3,289.00000 3,289.001.000

0.00

0570 *LIGHT STANDARD STEEL (12.2 METER) 14.000

0.000

613-32400  
 

14.000

EACH

1,640.00000 22,960.0014.000

0.00

0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0572 LIGHT STANDARD STEEL (12.2 METER) CMO #11 6.000

0.000

613-32400  
 

6.000

EACH

2,277.00000 13,662.006.000

0.00

0575 *LIGHT STANDARD FOUNDATION CMO 11 20.000

0.000

613-40010  
 

20.000

EACH

551.00000 11,020.0020.000

0.00

0580 *LIGHT STANDARD (TEMPORARY) 6.000

0.000

613-50410  
 

6.000

EACH

734.00000 4,404.006.000

0.00

0585 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO 11 30.000

0.000

613-70400  
 

30.000

EACH

323.00000 9,690.0030.000

0.00

0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0590 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 16.000

0.000

613-72150  
 

16.000

EACH

383.00000 6,128.0016.000

0.00

0590 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0590 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0595 *SIGN PANEL (CLASS I) CMO 11 43.840

0.000

614-00011  
 

43.840

M2  

185.33000 8,124.8743.840

0.00

0600 *SIGN PANEL (CLASS II) CMO 11 46.360

0.000

614-00012  
 

46.360

M2  

203.36000 9,427.7746.360

0.00

0605 *SIGN PANEL (CLASS III) 115.520

0.000

614-00013  
 

115.520

M2  

206.60000 23,866.43115.520

0.00

0610 *TIMBER SIGN POST 89X89 MM 146.850

0.000

614-00044  
 

146.850

M   

22.96000 3,371.68146.850

0.00

0615 *TIMBER SIGN POST 140X140 MM CMO 11 259.490

0.000

614-00066  
 

259.490

M   

27.25000 7,071.10259.490

0.00
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CAT NO0200 ROADWAY BID ITEMS 

0620 *STEEL SIGN POST (U-2) CMO 11 60.300

0.000

614-00200  
 

60.300

M   

19.80000 1,193.9460.300

0.00

0625 *STEEL SIGN POST (W 200X27) 10.990

0.000

614-00818  
 

10.990

M   

101.45000 1,114.9410.990

0.00

0625 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 *STEEL SIGN POST (W 200X31) 10.900

0.000

614-00821  
 

10.900

M   

108.30000 1,180.4710.900

0.00

0630 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0635 *STEEL SIGN POST (W 250X33) 10.680

0.000

614-01022  
 

10.680

M   

118.15000 1,261.8410.680

0.00

0635 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 *STEEL SIGN POST (W 250X39) 27.110

0.000

614-01026  
 

27.110

M   

121.66000 3,298.2027.110

0.00

0640 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0645 *CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

950.00000 1,900.002.000

0.00

0645 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY BID ITEMS 

0650 *CONCRETE FOOTING (TYPE 4) 2.000

0.000

614-03004  
 

2.000

EACH

995.00000 1,990.002.000

0.00

0650 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0655 *CONCRETE FOOTING (TYPE 5) 4.000

0.000

614-03005  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0655 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0660 *CONCRETE FOOTING (TYPE 6) 2.000

0.000

614-03006  
 

2.000

EACH

1,060.00000 2,120.002.000

0.00

0660 MATERIAL ALLOWANCE 602A REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0665 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000

0.000

614-60300  
 

1.000

EACH

22,600.00000 22,600.001.000

0.00

0665 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0670 *PEDESTRIAN SIGNAL FACE (400) 18.000

0.000

614-70117  
 

18.000

EACH

599.00000 10,782.0018.000

0.00

0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0670 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 *TRAFFIC SIGNAL FACE (300-300-300) 41.000

0.000

614-70336  
 

41.000

EACH

1,445.00000 59,245.0041.000

0.00

0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0675 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000

0.000

614-70560  
 

4.000

EACH

2,107.00000 8,428.004.000

0.00

0680 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0681 FIRE PREEMPTION UNIT AND TIMER MCR L2 5.000

0.000

614-72866  
 

5.000

EACH

3,276.00000 16,380.005.000

0.00

0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0681 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 3,144.000

0.000

614-72871  
 

3,144.000

M   

6.95000 21,850.803,144.000

0.00

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE 614G LOOP DETECTOR WIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 9.000

0.000

614-72882  
 

9.000

EACH

298.00000 2,682.009.000

0.00

0691 TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 3M CA NOGA 
MICRODETECTORS, MODEL 702

33.000

0.000

614-72885  
 

33.000

EACH

298.00000 9,834.0033.000

0.00

0692 ADDED ITEM (METER)/ 3M CANOGA PROBE CARRIER MCR L5 132.000

0.000

900-00012  
 

132.000

M   

26.78100 3,535.09132.000

0.00

0693 ADDED ITEM (EACH)/ 3M CANOGA INSTALLATION KIT MCR L 6 11.000

0.000

900-00007  
 

11.000

EACH

114.71000 1,261.8111.000

0.00

0695 *BARRICADE (TYPE 3 F-C) 2.000

0.000

614-80313  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0700 *RUMBLE STRIP 164.000

0.000

614-80385  
 

164.000

M   

25.00000 4,100.00164.000

0.00

0705 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000

0.000

614-81010  
 

8.000

EACH

7,145.00000 57,160.008.000

0.00

0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000

0.000

614-81020  
 

2.000

EACH

7,786.00000 15,572.002.000

0.00

0710 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STE EL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 5.000

0.000

614-84000  
 

5.000

EACH

1,025.00000 5,125.005.000

0.00

0715 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE 614N TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0720 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000

0.000

614-86000  
 

1.000

EACH

24,303.00000 24,303.001.000

0.00

0720 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0725 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000

0.000

614-86240  
 

3.000

EACH

22,649.00000 67,947.003.000

0.00

0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0730 *EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0732 EMBANKMENT PROTECTOR TYPE 5 PARK-N-RIDE CMO #11 1.000

0.000

615-00050  
 

1.000

EACH

800.00000 800.001.000

0.00

0735 *TRASH GUARD SPECIAL 1.000

0.000

616-30499  
 

1.000

EACH

500.00000 500.001.000

0.00

0740 *300 MM CULVERT PIPE MCR L22 36.000

0.000

617-00012  
 

36.000

M   

40.00000 1,440.0036.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0745 *600 MM CULVERT PIPE (COMPLETE IN PLACE) 68.000

0.000

617-04024  
 

68.000

M   

80.00000 5,440.0068.000

0.00

0750 *1800 MM CULVERT PIPE (COMPLETE IN PLACE) 12.200

0.000

617-04072  
 

12.200

M   

300.00000 3,660.0012.200

0.00

0755 *DETOUR PAVEMENT 28,046.000

0.000

621-00450  
 

28,046.000

M2  

9.95000 279,057.7028,046.000

0.00

0760 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

0.800

L S 

104,200.00000 83,360.000.800

0.00

0761 CONSTRUCTION SURVEYING CMO #11 1.000

0.000

625-00000  
 

1.000

L S 

4,320.00000 4,320.001.000

0.00

0762 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 114.000

0.000

625-00001  
 

114.000

HOUR

100.00000 11,400.00114.000

0.00

0765 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

783,500.00000 626,800.000.800

0.00

0770 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,700.00000 1,700.001.000

0.00

0775 *PAVEMENT MARKING PAINT 1,117.000

0.000

627-00001  
 

1,117.000

L   

7.50000 8,377.501,117.000

0.00

0780 *EPOXY PAVEMENT MARKING 1,390.000

0.000

627-00005  
 

1,390.000

L   

11.10000 15,429.001,390.000

0.00

0785 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 1,584.000

0.000

627-00025  
 

1,584.000

M   

5.60000 8,870.401,584.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0790 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) DE LETED 
BY FM 105

0.000

0.000

627-01000  
 

0.000

M2  

72.15000 0.000.000

0.00

0795 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) CMO 11

66.450

0.000

627-30325  
 

66.450

M2  

161.45000 10,728.3566.450

0.00

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) CMO 11 201.500

0.000

627-30330  
 

201.500

M2  

65.65000 13,228.48201.500

0.00

0805 *SURVEY MONUMENT (TYPE 3A) 4.000

0.000

629-01031  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0810 FLAGGING 7,948.500

0.000

630-00000  
 

7,948.500

HOUR

20.00000 158,970.007,948.500

0.00

0815 TRAFFIC CONTROL SUPERVISOR 345.000

0.000

630-00002  
 

345.000

DAY 

220.00000 75,900.00345.000

0.00

0820 UNIFORMED TRAFFIC CONTROL MCR L10 402.250

0.000

630-00003  
 

402.250

HOUR

45.00000 18,101.25402.250

0.00

0821 ADDED ITEM (HOUR)/ UNIFORM TRAFFIC CONTROL 
COORDINATION  MCR L11

946.000

0.000

900-00010  
 

946.000

HOUR

5.00000 4,730.00946.000

0.00

0825 TRAFFIC CONTROL INSPECTION 350.000

0.000

630-00007  
 

350.000

DAY 

200.00000 70,000.00350.000

0.00

0830 FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0835 FLAGGING STATION LIGHT 2.000

0.000

630-80305  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0840 BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000

0.000

630-80336  
 

8.000

EACH

700.00000 5,600.008.000

0.00

0845 BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.000

0.000

630-80338  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0850 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000

0.000

630-80341  
 

48.000

EACH

135.00000 6,480.0048.000

0.00

0855 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000

0.000

630-80342  
 

73.000

EACH

220.00000 16,060.0073.000

0.00

0860 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000

0.000

630-80343  
 

31.000

EACH

245.00000 7,595.0031.000

0.00

0865 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 131.100

0.000

630-80344  
 

131.100

M2  

122.00000 15,994.20131.100

0.00

0870 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

3,200.00000 6,400.002.000

0.00

0875 DRUM CHANNELIZING DEVICE 216.000

0.000

630-80360  
 

216.000

EACH

70.00000 15,120.00216.000

0.00

0880 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 2.000

0.000

630-80363  
 

2.000

EACH

150.00000 300.002.000

0.00

0885 CONCRETE BARRIER (TEMPORARY) 3,332.000

0.000

630-80370  
 

3,332.000

M   

47.00000 156,604.003,332.000

0.00

0890 GLARE SCREEN (TEMPORARY) 323.000

0.000

630-80378  
 

323.000

M   

32.00000 10,336.00323.000

0.00
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PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0895 TRAFFIC CONE 176.000

0.000

630-80380  
 

176.000

EACH

22.00000 3,872.00176.000

0.00

0900 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0905 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

7,837.00000 7,837.001.000

0.00

0910 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A CONCRETE INCENTIVE PAYMENT 159,705.040

0.000

700-70013  
 

173,877.200

F A 

1.00000 159,705.04159,705.040

0.00

0917 ADDED ITEM (DOLLAR)/ HBP INCENTIVE PAYMENT 10,190.230

0.000

900-00006  
 

10,190.230

DOL 

1.00000 10,190.2310,190.230

0.00

0920 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0925 F/A OJT PILOT 5,250.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 5,250.005,250.000

0.00

0930 F/A FURNISH AND INSTALL WEATHER MONITORING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0931 ADDED ITEM (LUMP SUM)/ FURN & INSTALL WEATHER 
MONITOR-CMO #7

1.000

0.000

900-00014  
 

1.000

L S 

65,766.00000 65,766.001.000

0.00

0935 F/A FURNISH & INSTALL ELECTRICAL SERVICE CONNEC TIONS 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0940 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1037 MOBILIZATION (WITHOUT AUTOPAY) CMO #11 1.000

0.000

626-00100  
 

1.000

L S 

45,632.07000 45,632.071.000

0.00

1180 ADDED ITEM (DOLLAR)/ ROAD USER COSTS CMO #6 -11,000.000

0.000

900-00006  
 

-11,000.000

DOL 

1.00000 -11,000.00-11,000.000

0.00

1185 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT  
LOADS

-60.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

0.00

1190 ADDED ITEM (DOLLAR)/ MCR 1,LINE 17:PUMP WATER,CDOT 
UTIL RELOC

741.830

0.000

900-00006  
 

741.830

DOL 

1.00000 741.83741.830

0.00

1195 ADDED ITEM (DOLLAR)/ RELOCATE SIGNAL CONDUIT  MCR L 16 368.720

0.000

900-00006  
 

368.720

DOL 

1.00000 368.72368.720

0.00

1200 ADDED ITEM (DOLLAR)/ CMO #10  OVERTIME PREMIUM PAYM ENT 13,720.820

0.000

900-00006  
 

13,720.820

DOL 

1.00000 13,720.8213,720.820

0.00

1205 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR I-25 DETOU RS,
CMO 17

0.000

0.000

900-00005  
 

0.000

DAY 

3,400.00000 0.000.000

0.00

1210 IRRIGATION DIVERSION STRUCTURE MCR 1, LINE 19; STA 

119+485 LT (NE FR)
1.000

0.000

615-65005  
 

1.000

L S 

4,581.00000 4,581.001.000

0.00

1215 ADDED ITEM (LUMP SUM)/ CONCRETE PATCHING ON NW RAMP 
MCR L23

1.000

0.000

900-00014  
 

1.000

L S 

1,870.00000 1,870.001.000

0.00

1220 ADDED ITEM (SQUARE METER)/ TRACKHOE VS LOADER FOR PH 4
HBP REMOVALS MCR L24

6,151.000

0.000

900-00022  
 

6,151.000

M2  

0.46000 2,829.466,151.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1225 ADDED ITEM (DOLLAR)/ MCR1,LN29: PUMP WATER, NON-PLA N 
WORK

432.960

0.000

900-00006  
 

432.960

DOL 

1.00000 432.96432.960

0.00

1230 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - A&T 
TRUCKING

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1245 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - ROCK & C O. -21,976.120

0.000

900-00006  
 

0.000

DOL 

1.00000 -21,976.12-21,976.120

0.00

1250 ADDED ITEM (DOLLAR)/ SUBCONTRACOR CLAIM - LAFARGE C O. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1255 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - HORN -122,050.300

122,050.300

900-00006  
 

0.000

DOL 

1.00000 0.000.000

122,050.30

1260 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM - LAWSON 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1266 ADDED ITEM (DOLLAR)/ PHOTO COPIES TO CONTRACTOR 0.000

0.000

900-00006  
 

1.000

DOL 

1.00000 0.000.000

0.00

1270 F/A ARBITRATION COSTS FOR DELAY CLAIM -8,258.550

0.000

700-70035  
 

-8,258.550

F A 

1.00000 -8,258.55-8,258.550

0.00

1271 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT CMO 17 1.000

0.000

900-00014  
 

1.000

L S 

400,000.00000 400,000.001.000

0.00

CAT 12,264,234.01122,050.3012,300,383.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-17-DI 

0945 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-17-DI 

0950 *STRUCTURE EXCAVATION 220.000

0.000

206-00000  
 

220.000

M3  

5.00000 1,100.00220.000

0.00

0955 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 454.000

0.000

206-00060  
 

454.000

M3  

70.00000 31,780.00454.000

0.00

0960 *STRUCTURE BACKFILL (CLASS 1) 372.000

0.000

206-00100  
 

372.000

M3  

15.00000 5,580.00372.000

0.00

0965 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 860) 212.260

0.000

403-15320  
 

212.260

T   

28.15000 5,975.12212.260

0.00

0970 STEEL PILING (HP 310X110) 963.580

0.000

502-11274  
 

963.580

M   

65.00000 62,632.70963.580

0.00

0972 ADDED ITEM (METER)/ PILING CUT-OFFS 16.050

0.000

900-00012  
 

16.050

M   

52.00000 834.6016.050

0.00

0975 *STONE RETAINING WALL DELETED PER CMO #8 0.000

0.000

504-08000  
 

0.000

M2  

280.00000 0.000.000

0.00

0976 STONE RETAINING WALL ADDED PER CMO #8 242.500

0.000

504-08000  
 

242.500

M2  

280.00000 67,900.00242.500

0.00

0980 BRIDGE DRAIN (150 MM) 3.000

0.000

513-00606  
 

3.000

EACH

4,600.00000 13,800.003.000

0.00

0985 *WATERPROOFING (MEMBRANE) 1,525.000

0.000

515-00120  
 

1,525.000

M2  

6.79000 10,354.751,525.000

0.00

0990 *BRIDGE EXPANSION DEVICE (0-50 MM) 36.000

0.000

518-01002  
 

36.000

M   

228.00000 8,208.0036.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-17-DI 

0994 ADDED ITEM (DOLLAR)/ PRICE REDUCTION, CONCRETE CL D  
(BRIDGE)

-129.380

0.000

900-00006  
 

-129.380

DOL 

1.00000 -129.38-129.380

0.00

0995 CONCRETE CLASS D (BRIDGE) 731.600

0.000

601-03040  
 

731.600

M3  

345.00000 252,402.00731.600

0.00

0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0995 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1000 STRUCTURAL CONCRETE COATING 1,007.000

0.000

601-40300  
 

1,007.000

M2  

4.50000 4,531.501,007.000

0.00

1005 *REINFORCING STEEL (EPOXY COATED) 110,239.420

0.000

602-00020  
 

110,239.420

KG  

1.16000 127,877.73110,239.420

0.00

1010 *BRIDGE RAIL TYPE 10 168.000

0.000

606-11000  
 

168.000

M   

165.00000 27,720.00168.000

0.00

1010 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1015 *19 MM ELECTRICAL CONDUIT DELETED BY FM 105 0.000

0.000

613-00075  
 

0.000

M   

13.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-17-DI 

1020 *50 MM ELECTRICAL CONDUIT 387.000

0.000

613-00200  
 

387.000

M   

18.50000 7,159.50387.000

0.00

1025 *PRESTRESSED CONCRETE I (G1730) 581.000

0.000

618-00068  
 

581.000

M   

340.00000 197,540.00581.000

0.00

1025 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1025 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1030 *CONSTRUCTION SURVEYING 0.100

0.000

625-00000  
 

0.100

L S 

104,200.00000 10,420.000.100

0.00

1035 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

783,500.00000 78,350.000.100

0.00

CAT 932,036.520.00932,036.52CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE D-17-DJ 

1040 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1045 *STRUCTURE EXCAVATION 368.000

0.000

206-00000  
 

368.000

M3  

5.00000 1,840.00368.000

0.00

1050 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 454.000

0.000

206-00060  
 

454.000

M3  

70.00000 31,780.00454.000

0.00

1055 *STRUCTURE BACKFILL (CLASS 1) 372.000

0.000

206-00100  
 

372.000

M3  

15.00000 5,580.00372.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-17-DJ 

1060 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 860) 235.180

0.000

403-15320  
 

235.180

T   

28.15000 6,620.32235.180

0.00

1065 STEEL PILING (HP 310X110) 923.220

0.000

502-11274  
 

923.220

M   

65.00000 60,009.30923.220

0.00

1067 ADDED ITEM (METER)/ PILING CUT-OFFS 55.000

0.000

900-00012  
 

55.000

M   

52.00000 2,860.0055.000

0.00

1070 *STONE RETAINING WALL DELETED PER CMO #8 0.000

0.000

504-08000  
 

0.000

M2  

280.00000 0.000.000

0.00

1071 STONE RETAINING WALL ADDED PER CMO #8 242.600

0.000

504-08000  
 

242.600

M2  

280.00000 67,928.00242.600

0.00

1075 BRIDGE DRAIN (150 MM) 3.000

0.000

513-00606  
 

3.000

EACH

4,600.00000 13,800.003.000

0.00

1080 *WATERPROOFING (MEMBRANE) 1,514.000

0.000

515-00120  
 

1,514.000

M2  

6.79000 10,280.061,514.000

0.00

1085 *BRIDGE EXPANSION DEVICE (0-50 MM) 36.000

0.000

518-01002  
 

36.000

M   

228.00000 8,208.0036.000

0.00

1090 CONCRETE CLASS D (BRIDGE) 725.200

0.000

601-03040  
 

725.200

M3  

345.00000 250,194.00725.200

0.00

1090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C91033         COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 91033-BID    ESTIMATE RUN

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE D-17-DJ 

1090 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1095 STRUCTURAL CONCRETE COATING 985.000

0.000

601-40300  
 

985.000

M2  

4.50000 4,432.50985.000

0.00

1100 *REINFORCING STEEL (EPOXY COATED) 106,675.000

0.000

602-00020  
 

106,675.000

KG  

1.16000 123,743.00106,675.000

0.00

1105 *BRIDGE RAIL TYPE 10 168.000

0.000

606-11000  
 

168.000

M   

165.00000 27,720.00168.000

0.00

1105 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1110 *19 MM ELECTRICAL CONDUIT DELETED BY FM 105 0.000

0.000

613-00075  
 

0.000

M   

13.00000 0.000.000

0.00

1115 *50 MM ELECTRICAL CONDUIT 392.000

0.000

613-00200  
 

392.000

M   

18.50000 7,252.00392.000

0.00

1120 *PRESTRESSED CONCRETE I (G1730) 581.000

0.000

618-00068  
 

581.000

M   

340.00000 197,540.00581.000

0.00

1120 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1120 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1120 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C91033         COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE D-17-DJ 

1125 *CONSTRUCTION SURVEYING 0.100

0.000

625-00000  
 

0.100

L S 

104,200.00000 10,420.000.100

0.00

1130 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

783,500.00000 78,350.000.100

0.00

CAT 926,557.180.00926,557.18CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1135 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,500.00000 25,500.001.000

0.00

1140 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

1145 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

1160 ADDED ITEM (HOUR)/ CDOT RE ADD'L HRS 0.000

0.000

900-00010  
 

0.000

HOUR

50.00000 0.000.000

0.00

1165 ADDED ITEM (HOUR)/ CDOT INSPECTION -213.000

0.000

900-00010  
 

-213.000

HOUR

30.00000 -6,390.00-213.000

0.00

1170 ADDED ITEM (HOUR)/ CDOT PROJ ENGR -42.500

0.000

900-00010  
 

-42.500

HOUR

40.00000 -1,700.00-42.500

0.00

1175 ADDED ITEM (DOLLAR)/ LONG DISTANCE TOLL CHARGES 4,371.800

0.000

900-00006  
 

4,371.800

DOL 

1.00000 4,371.804,371.800

0.00

1235 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES PER 108.07 0.000

0.000

900-00005  
 

0.000

DAY 

2,250.00000 0.000.000

0.00
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PCN: 91033-BID    ESTIMATE RUN 03/07/2003

PROJECT: IR-IM(CX) 025-3(110)          ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1240 ADDED ITEM (DAY)/ CORRECT LIQUIDATED DAMAGES PER 
108.07, CMO 17

0.000

0.000

900-00005  
 

0.000

DAY 

2,420.00000 0.000.000

0.00

1265 ADDED ITEM (DOLLAR)/ PHOTOCOPYING CHARGE -4,071.000

0.000

900-00006  
 

-4,071.000

DOL 

1.00000 -4,071.00-4,071.000

0.00

CAT 29,910.800.0029,910.80CURRENT AMT0400 $ $ $

CAT NO0580 NON-FEDERAL AID ITEMS 

1150 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

31,000.00000 62,000.002.000

0.00

1155 PORTABLE TRAFFIC SPEED MONITOR 1.000

0.000

630-80367  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

CAT 79,000.000.0079,000.00CURRENT AMT0580 $ $ $

$14,231,738.51122,050.30$14,267,887.79$CURRENT AMTPROJECT TOTAL


